GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – GNSS Phase-I - Package No.25/2006 – Investigation designs and construction of 1) Addl. cross regulator at BCR Complex for SRBC main canal including fabrication, erection of gates and all Mechanical, electrical and other allied works. 2) Excavation of link channel from Addl. cross regulator to SRBC main canal 3) Widening of SRBC main canal up to km 25.067 including construction/ improvements and alterations to CM & CD works enroute – 'Additional cost for 18 Nos. of structures due to increase in concrete quantities' as recommended by the Joint Meeting of SLSC and IBM Committees – Accorded - Orders – Issued.

WATER RESOURCES (Projects.III) DEPARTMENT

G.O.Rt.No. 193 Date:16.03.2018

Read:-

From the Chief Engineer (P), Kurnool Lr.No. WRD-TW0GNSS(FIN)/19/2017 –DEE2/ AEE1/ P25, Dt:25.11.2017.

&&&&

ORDER:

In the reference read above, the Chief Engineer (P), Ananthapuramu has informed that the proposals for "additional cost for 18 Nos. of structures due to increase in concrete quantities" were placed before the Joint Meeting of State Level Standing Committee & IBM Committees for their recommendations. The Joint Meeting of State Level Standing Committee and IBM Committees vide their Minutes dated:31.10.2017 has recommended to accord approval for additional financial implication of Rs.12,88,52,884/- towards execution of additional quantities in the structure works of Package 25 of GNSS Phase.I, after applying tender discount.

2. The Chief Engineer (P), Kurnool has therefore requested the Government to accord necessary approval for payment of Rs.12,88,52,884/- towards execution of additional quantities in the structure works of Package 25 of GNSS Phase.I after applying tender discount as recommended by the Joint Meeting of SLSC & IBM Committee Minutes dated:31.10.2017.

3. The Government after careful examination of the proposal of Chief Engineer (Projects), Kurnool and also considering Minutes of the Joint Meeting of SLSC and IBM Committee dated:31.10.2017, hereby accord approval for payment of **Rs.12,88,52,884/- (Rupees Twelve Crores Eightyeight Lakhs Fiftytwo Thousand Eight Hundred and Eightyfour only)** towards execution of additional quantities in the structure works of Package 25 of GNSS Phase.I after applying tender discount *subject to condition that the Chief Engineer (P), Kurnool shall ensure that there shall not be any excess payment made to the Agency beyond the provisions of G.O.MS.No.22, Dt 23-2-2015 & G.O.MS.No.63, Dt:12-6-2015.*

4. The Chief Engineer (P), WR Dept., Kurnool shall take further action accordingly.

5. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No.48022/18/ FMU.WR.II/2018, dated:26.02.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer (Projects), WR Dept., Kurnool.

Copy to:
The Director of Works Accounts, Vijayawada.
The Accountant General, A.P., Hyderabad.
The Finance (FMU.WR-II) Department.
The P.S. to Secy. to Govt., WRD Dept.,
The PS to Min (Water Resources Department)
File No. WRD-21040/3/2018-Proj.III-WRD
SF/SC

//Forwarded::By Order//

SECTION OFFICER